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LETTING STATUS MEETING 7/7/2020 8/11/2020 9/8/2020 10/6/2020 11/10/2020 12/1/2020 1/12/2021 2/9/2021 3/9/2021 4/6/2021 5/11/2021 6/8/2021

FINAL FIELD PLAN REVIEW HELD

(24 WEEKS)
SUBMIT CORRECTED FFPR PLANS    

WITH SPECIAL PROVISIONS
CES POPULATED/CONTROL

 (18 WEEKS)
PODI, EXEMPT & STATE PROJECTS

R/W CERTIFICATION
UTILITY AGREEMENT via   
ENVIR. CERTIFICATION ENG   
WORK AUTHORIZATION SERV   

(11 WEEKS) 
FOR ALL PROJECTS

COMPLETED FINAL PLANS CONSTRUCTION
PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING

ADMINISTRATION
 (10 WEEKS)

FOR A+B PROJECTS
COMPLETED FINAL PLANS EDM
FOR "EARLY AVAILABILITY" SECTION  

 (10 WEEKS)
EXEMPT AND STATE PROJECTS

CONSTRUCTION AUTHORIZATION

(7 WEEKS) 
PODI PROJECTS FHWA

PS&E PACKAGE TO FHWA via/CONSTRUCTION
BIDDING

(7  WEEKS) ADMINISTRATION
PODI PROJECTS

RECEIVE FHWA AUTHORIZATION

(5 WEEKS)
FINAL PLANS WITH ACCEPTED REVISIONS TO EDM
ENGINEERING DOCUMENT MANAGEMENT SECTION  
SECTION (EXCLUDES A+B PROJECTS)

(5 WEEKS) DESIGN POLICY & SUPPORT

12/10/2020 1/21/2021 2/18/2021 3/18/2021 4/15/2021 5/20/2021 6/17/2021 7/15/2021 8/19/2021 9/16/2021 10/21/2021 11/18/2021

ADVERTISEMENTS GDOT WEBSITE
NOTICE TO CONTRACTORS &

(4 WEEKS) BIDX

1/21/2021 2/18/2021 3/18/2021 4/15/2021 5/20/2021 6/17/2021 7/15/2021 8/19/2021 9/16/2021 10/21/2021 11/18/2021 12/9/2021

1/22/2021 2/19/2021 3/19/2021 4/16/2021 5/21/2021 6/18/2021 7/16/2021 8/20/2021 9/17/2021 10/22/2021 11/19/2021 12/17/2021

RECOMMENDED APPROVED
Nicholas Fields, State Transportation Office Administrator Marc Mastronardi, P.E., Director of  Construction

CREATED ON : 9/15/2020
REVISED: 10/30/2020

7/23/2021 8/20/2021 9/24/2021 10/22/2021 11/19/2021

PROJECTS IN THIS LETTING PRESENTED TO 
DOT BOARD FOR APPROVAL

12/23/2020 1/22/2021 2/19/2021 3/19/2021 4/23/2021 5/21/2021 6/18/2021

DOT BOARD MEETING

LETTING DATE

2021 LETTING SCHEDULE FOR PROCESSING PROJECTS

11/12/2021

8/13/2021 9/17/2021

2/12/2021 3/12/2021 4/16/2021 5/14/2021 6/11/202112/18/2020 1/15/2021 7/16/2021 8/13/2021

10/15/2021 11/12/2021

9/17/2021 10/15/2021

CONSTRUCTION BIDDING 
ADMINISTRATION 12/18/2020 1/15/2021 2/12/2021

4/30/2021 5/28/2021 7/2/2021 7/30/2021 9/3/2021

3/12/2021 4/16/2021 5/14/2021 6/11/2021 7/16/2021

12/4/2020 1/1/2021 1/29/2021 2/26/2021

10/29/2021

8/13/2021 9/10/2021 10/8/2021

NOTE:  After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.

11/13/2020 12/11/2020

4/2/2021 10/1/2021 10/29/2021

1/8/2021 2/5/2021 3/12/2021 4/9/2021 5/7/2021 6/11/2021 7/9/2021

4/9/2021 5/7/2021 6/11/2021 7/9/2021 8/13/2021 9/10/2021 10/8/2021

11/6/2020 12/4/2020 1/1/2021 1/29/2021 3/5/2021 4/2/2021 4/30/2021 6/4/2021 7/2/2021 8/6/2021

12/4/2020

ENGINEERING SERVICES 12/4/2020 1/1/2021

NOTE:  If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.

CONSTRUCTION BIDDING 
ADMINISTRATION 9/3/2021 10/1/2021

1/29/2021 2/26/2021 4/2/2021 4/30/2021 5/28/2021 7/2/2021 7/30/2021 9/3/2021 10/1/2021

7/16/2021 8/13/2021

11/13/2020 12/11/2020 1/8/2021 2/5/2021 3/12/2021

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING.  EACH DISTRICT AND OFFICE HEAD INVOLVED 
WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES.  FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

6/4/2021 7/2/2021ENGINEERING SERVICES      

ENGINEERING SERVICES 9/18/2020 10/16/2020 11/13/2020 12/11/2020 1/15/2021 2/12/2021 3/12/2021 4/16/2021 5/14/2021 6/18/2021

1/1/2021 1/29/2021 3/5/2021 4/2/2021 5/7/20218/7/2020 9/4/2020 10/2/2020 10/30/2020


	Sheet1

		2020-10-30T15:00:54-0400
	Nicholas Fields


		2020-11-02T10:15:26-0500
	Marc Mastronardi, P.E.




